

CHANGE ORDER #1

<i>Contractor Name and Address:</i> Gerke Excavating, Inc.	<i>Project Name & Number:</i> Jaybee Drive Sewer and Water Ext. Phase 2
---	---

You are hereby requested to comply with the following changes from the contract plans and specifications:

<i>Description of Changes</i>	<i>Decrease in Contract Price</i>	<i>Increase in Contract Price</i>	<i>(Trunk)</i>	
			<i>Assessable</i>	<i>Non-Assessable</i>
Topsoil, seed, and stabilize shoulders		\$ 22,000.00		\$ 22,000.00
<i>Total Change Order #1</i>		\$ 22,000.00		
<i>Net Change in Contract Price:</i>		\$ 22,000.00		

CHANGE IN CONTRACT TIME

Due to this change, the contract time:

- a. is () increased by ____ () working or () calendar days.
- b. is not changed (X).
- c. may be revised if the work affected the controlling operation ().

This document will become a supplement to the contract and all provisions of the contract will apply hereto.

Ryan Meiners
Recommended: Ryan Meiners, City Engineer

7/14/21
Date

Richard A. Gerke
Accepted: Gerke Excavating, Inc. *Richard A. Gerke,*
President

7/16/2021
Date