

REQUEST FOR COUNCIL ACTION

Agenda Section: **New Business**

Originating Department:

Date:

No: **5**

City Engineer

11/01/21

Item: **Jaybee Drive Phase 2 Project Certification of Completion and Final Estimate**

No. **5.3**

SUMMARY OF REQUESTED ACTION:

Mayor and City Council:

CERTIFICATION OF COMPLETION

This is to certify that the above-referenced work performed by Gerke Excavating, Inc. of Tomah, Wisconsin, under its contract with the City of Winona, has been completed in compliance with the plans and specifications governing the work and authorizing the final estimate in the amount of \$1,193,272.51.

Respectfully submitted,




Ryan Meiners
City Engineer

There was one change order. This change order was for topsoil, seeding, and stabilization of the roadway shoulders.

The attached resolution approves the project and authorizes the final estimate.

If the Council concurs, a motion to approve the attached resolution would be in order.

Department Approval:



City Manager Approval:

